Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14547-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0007

Date: 02/28/2014
Page 1 of 4

Pay Period: 01/08/2014
to 02/20/2014

Contract Location: Time Allowed: 302 Days
13.060 MILES OF MILLING, INLAY, PLANT MIX RESURFACINC Elapsed Calender Days: 263  Days
Percent Time: 87.09
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 04/19/2013

P. O. DRAWER 970 Date Awarded: 05/03/2013
Date Contract Executed: 05/24/2013
Date Notice to Proceed: 06/03/2013

MARIETTA GA 30061-0970 Date Work Began: 08/19/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $3,374,295.81 Counties:

Original Contract Amount $3,374,295.81 Butts Henry

Funds Available $115,658.88

Percent Complete 96.57%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004362 $3,374,295.81 $3,374,295.81 $115,658.88 96.57% $29,923.25

Chief Engineer
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Project Number:

Federal State Project Number:

MO004362

MO004362

SR 42 - MILL,INLAY,PLMX RESF, SSTRT PAV 7 SHLI

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,606,909.55

Prev to Date
$2,582,970.95

$651,727.38 $645,742.73
$3,258,636.93 $3,228,713.68
$0.00 $0.00
$3,258,636.93 $3,228,713.68
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,258,636.93 $3,228,713.68

Total Payable:

This Estimate

$23,938.60
$5,984.65
$29,923.25
$0.00
$29,923.25
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$29,923.25
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Pay Period: 01/08/2014
to 02/20/2014

Project Number M004362

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 413-1000 BITUM TACK COAT GL 12,400.000 18,102.000
2.450 .000
18,102.000 $.00 $44,349.90
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 42,500.000 60,480.927
1.440 .000
60,480.927 $.00 $87,092.53
0050 456-2025 INDENTATION CENTERLINE RUMBLE STRIPS-GI GLM 5.000 4.698
uous) 504.510 .302
5.000 $152.36 $2,522.55
0055 647-6090 LOOP DETECTOR - EA 10.000 6.000
340.000 2.000
8.000 $680.00 $2,720.00
6FTX6FT
0060 647-6090 LOOP DETECTOR - EA 15.000 15.000
640.000 2.000
17.000 $1,280.00 $10,880.00
6 FT X40 FT
0070 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 121.000 213.000
65.000 .000
213.000 $.00 $13,845.00
0085 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 984.000 343.000
6.000 628.000
971.000 $3,768.00 $5,826.00
0090 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 500.000 3,669.000
2.000 .000
3,669.000 $.00 $7,338.00
0115 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 8,400.000 4,731.697
2.500 616.634
5,348.331 $1,541.59 $13,370.83



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14547-13-000-0 Estimate Number:

0007
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Pay Period: 01/08/2014
to 02/20/2014

Project Number M004362

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sy 5,467.000 1,241.080
2.500 8,859.398
10,100.478 $22,148.50 $25,251.20
0130 654-1002 RAISED PVMT MARKERS TP 2 EA 800.000 .000
2.450 144.000
144.000 $352.80 $352.80
0002903
0135 654-1003 RAISED PVMT MARKERS TP 3 EA 100.000 536.000
2.450 .000
536.000 $.00 $1,313.20
0165 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 37,000.000 61,371.200
0.300 .000
61,371.200 $.00 $18,411.36
Category Amount: $29,923.25 $233,273.37
Project Total Amount: $29,923.25 $3,258,636.93



